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Meeting Minutes Transmittal/Approval

October 20, 1989

Unit Managers Meeting: 100-HR-1 and 100-HR-3 Operable Units

Room G-53, Federal Building, Richland Washington
October 19, 1989

From/

Appv] 4/94// 6 Date:  //—/(o=§F
J J. Broder1ck/é;2%é%?;i\gn1t Manager, DOE-RL

Appv1. Date: /-~ E—-&F
K. M1ch 1 IHOZpson, 100-HR-3 Unit Manager, DOE-RL

Appv].:Dj Date: ////b/ iz

Appvl.:

Larry Goldstein, 100-HR-1

HR-3 Unit Manager, WA Depéartment of Ecology

Date_ /7 ?/4’??

Doug She¥wood,

100-HR-1, HR-3 Unit Manager, EPA 7

To:

Emily Pimentel, PRC cc.
Ward Staubitz, USGS

David Myers, SWEC/IT (A4-35

Jerry Chiaramonte, SWEC/IT {A4-35)
Jack Waite, WHC (H4-52)

Tom Wintczak, WHC (H4-17)

Mel Adams, WHC (H4-53)

Alan Krug, WHC (H4-55)

Merle Lauterbach, WHC (H4-55)
Fred Roeck, WHC (H4-55)

Mark Musoif, WHC ({B3-26)

Bilt Price, WHC (S0-03)
ADMINISTRATIVE RECORD (100-HR-
ADMINISTRATIVE RECORD (100-HR-

1) [Care
3) [Care

Ronald D. Izatt (A6-95)
Director, DOE-RL, ERD
Elizabeth A. Bracken (A6-95)
Chief, Policy and
Permits Br.,DOE-RL,ERD
Roger D. Freeberg (A6-95)
Chief, Rstr. Br., DOE-RL/ERD
Richard D. Wojtasek (H4-17)
Prgm. Mgr. WHC

of Susan Wray, WHC (H4-51C)]
of Susan Wray, WHC (H4-51C)]

Meeting Minutes are attached.

Minutes are comprised of the following:

Attachment #1 - Meeting Summary/Summary of Commiiments and Agreements;

Attachment #2 - Agenda for the Meeting; and Attachment #3 - Attendance

and Attachment # 4, Commitments/Agreements Status List.

List;

The meeting was conducted in accordance with provisions of the Tri-Party

Agreement.

Minutes are consistent with requirements of the Agreement.

Any

questions concerning these minutes or the meeting should be addressed to one
of the above Operable Unit Managers as appropriate.
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Attachment #1
Meeting Summary and Summary of Commitments and Agreements
100-HR-1/100-HR-3 Operable Units Managers Meeting
October 19, 1989, Federal Building, Room G-53

Meeting Summary

1. Status of Action Items from the last UM meeting was reviewed. Current
status is shown in Attachment 4.

2. Ecology anticipates that the review of the work plans will be completed
within two weeks, schedule delays were not avoidable.

3. Use of the 100-DR-1/HR-3 work plan format as a model for the 100-BC-
1/BC-5 work plans.

Summary of Commitments and Agreements

1. Continued discussion on the integration of Source and Groundwater Operable
Units was conducted. Ecology wishes to convene a technical meeting to address
the best method for assuring appropriate communication between those
conducting these studies for the same geographic area.

Action 1HR1.6 A meeting will be scheduled within 3 weeks (by Nov. 10) to
discuss integration of Source and Groundwater Operable Units.

2. The separation of technical and administrative comments to the 100-HR-1
Work PTan has resulted in the 60-day response period for DOE-RL being delayed.

Agreement: The 60-day clock will start upon receipt of the administrative
comments from Ecology.

3. Resolution and disposition of technical comments on the 100-HR-1 Work
Plan is a concern to Ecology. Ecology wishes to expedite the resolution of
any disputed responses.

Agreement: 100-HR-1 comment dispositions will be forwarded to Ecology as
soon as they have been formulated. No definitive time frame was agreed upon.



Attachment #3

Attendance List
100-HR-1/HR-3 Unit Managers Meeting
September 13, 1989

Name Organization 100-HR-1,3 Responsibility Phone

J.J. Broderick DOE-RL/ERD Unit Manager, 100-HR-1 509-376-4197
D. Sherwood EPA Unit Manager 509-376-9529
K.M. Thompson DOE-RL/ERD Unit Manager, 100-HR-3 509-376-6421
L. Goldstein WDOE Unit Manager 206-438-7018
D.A. Myers SWEC/IT GSSC for DOE/RL 509-376-0969
C.S. Cline WDOE | Hydrogeologist 206-438-7556
W. Staubitz USGS EPA Consultant 206-593-6510
D. Lacombe PRC EPA Consultant 415-543-4880
A.D. Krug WHC RI Coordinator 509-376-5634
M.J. Lauterbach WHC Group Leader 509-376-5257
F. Roeck WHC RI Coordinator 509-376-8819
D. Bowser ASI Contractor Representative 509-946-7112
D. Dennison ASI Geochemist 509-946-7112
J. Patterson WHC Env. Restoration Programs 509-376-0568
D. Kane PNL Battelle EMO Manager 509-375-2333
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Attachment #4

Commitments/Agreements Status List

100-HR-1/HR-3 Operable Units
October 19, 1989

Status

Item No. Action
1HR1.3 Ecology is to review the letter on non- Closed. A letter from
intrusive work and respond to DOE/WHC Ecology was received
by the end of the day, September 13 on allowing all work
proceeding with the work. except the sampling of
the Septic Tanks.
1HR1.4 WHC is to summarize in a letter the Closed, Work plan
work plan changes made since issuance changes will be
of the work plan for Ecology/EPA review. addressed during
The letter is to be provided as soon as Ecology comment
possible prior to completion of the resolution.
review.
1HR1.5 By the October UM meeting, Ecology/EPA Closed. See October

is to provide guidance on the suitability
of the 100-HR-1/HR-3 format for the
100-BC-1/BC-5 work plans.

19, 1989 U.M. commitment

No. 1HRI.6.
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